Machine Pre-Studies
Schedule for Run03-1, 2016

Sep 23rd 0800 — Oct. 4th 0800

Time Descriptions Studiers SR Status
Fri, Sep 23, 2016 (Pre-Studies)
0800-1000 |MPS validations, final checkout Smith
1200-1400 |Establish injection. Schroeder, Stored Beam &
Sajaev Injection
1400-1600 |Aperture scan, ID6 SCU(18-2) chamber, |Emery, Sajaev |Stored Beam &
15 mA in many bunches. Injection
1600-2000 Beam-based alignment, ID6 and ID1 Harkay Stored Beam &
scan, 24 bunches < 25 mA. Injection
1700-1900 |Realign ID6 SCU chamber if needed Jansma et al. | Access Zone A
(could be postponed to Mon, Sep 26).
2000-2300 |Beam-based alignment, BM6 scan, 324 |Harkay Stored Beam &
bunches < 25 mA. Injection
2300-2400 |Rf conditioning, 115 mA, 24 bunches. OPS Stored Beam &
Measure X,y tunes at intervals of 5 mA. Injection
No PO FB.
Sat, Sep 24, 2016 (Pre-studies)
0000-1500 |Rf conditioning, 115 mA, 24 bunches. OPS Stored Beam &
Measure X,y tunes at intervals of 5 mA. Injection
No PO FB.
1500-1900 |Accumulate 100 mA, 24 bunches, ID6 Harkay Stored Beam &
SCU powered Injection
1900-2100 |Beam dump test, ID6 SCU off and Harkay Stored Beam &
powered, with and without abort kicker Injection
2100-2400 |Open
Sun, Sep 25, 2016 (Pre-studies)
0000-0400 |Quench test, ID6 SCU powered Emery Stored Beam &
Injection
0400-1300 Open
1300-1600 ID6 BLM calibration Dooling, Stored Beam &
Harkay Injection




1600-2400 Open

Mon, Sep 26, 2016 (Pre-studies)

0000-0800 |Open

0800-1200 |Beam perturbation and field integrals Emery/Sajaev |Stored Beam &

test for ID6 SCU Injection
1200-1600 |Orbit control tests ID6 Emery/Sajaev |Stored Beam &
Injection

1600-2400 |Open

Tuesday, Sep 27, 2016
(Pre-studies end at 08:00)

0000-0800 |Open




